

Learning Estate Strategy (Secondary School Provision) Engagement Time-line July-October, 2010

	July				August					September				October				Nov
Week beginning	5	12	19	26	2	9	16	23	30	6	13	20	27	4	11	18	25	1
Stakeholder Engagement														end 4 th	School Holidays			
E,C&S Committee											16						28	
City-Wide Events								28 th	1 st Sept									
Email address														end 4 th				
Website														end 4 th				
Online Questionnaire														end 4 th				
SMT Briefing													X					
Head Teachers' Update									X				X					
Admin Leaders Briefing													X					
Business & Employers								X										
Higher/Further Education								X										
Convenor/VC Briefing													X					
Parent Council Meetings								X	X	X	X							
Aberdeen Youth Forum								X										
Union Reps Briefing														X				
Partner Agencies (NHS, Grampian Police etc)								X	X									
Voluntary Sector									X									
Aberdeen Youth Forum										X								
Feedback to Stakeholders														X				

Items denoted with an X will be finalised and notification made shortly.

Subsequent stages will be dependent upon any decisions made by Education, Culture and Sport Committee at the additional, single agenda item Meeting to be held on 28th October, 2010.